
ID Task Name

1 PROJECT INITIATION

2 Literature Review

3 Scoping / Workshop

4 Proposed Scope & Project Goal

5 Initial Project Documentation

6 Sponsor Approval

7 PLANNING & DESIGN

8 Risk Assessment

9 Establish Project Mgmt Strategy

10 Project Management Presentation

11 Project scope re-assement

12 submit architecture proposal

13 wait for Linux allocation

14 revised project and research

15 Tools selection and evaluations

16 Development Phrase

17 UML network development

18 token bucket plugin development

19 rate-based IDS development

20 packet generator development

21 test sutie development

22 Working rate-based IDS

23 Testing and Evaluation Phrase

24 test implementation

25 system fully tested

26 develop tools for data collection

27 Evaluate system and data collection

28 data analysis

29  System eval result published

30 Documentation Phrase

31 Group Report Compilation

32 Personal Report Compilation

33 Project Finished
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